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Chapter Thirty-six 
QUANTITY SUMMARIES 

In addition to preparing clear and concise construction plans, as described in Chapter 
Four of the MDT Road Design Manual, the designer needs to compile an accurate 
estimate of the project construction quantities.  This information leads directly to the 
Engineer’s Estimate, which combines the computed quantities of work and the 
estimated unit bid prices.  An accurate estimate of quantities is critical to prospective 
contractors interested in submitting a bid on the project.  Chapter Five of the MDT Road 
Design Manual presents detailed information on estimating quantities, which are also 
applicable for safety design projects. 
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